
Mars 98  -  Orbiter  -  Cruise Schedule

Pre Launch Development Seq Dev

cz001-tcm1 cz002-pdv cc001

t 11/17  (321) -23 / 310 Kickoff Kickoff Kickoff

w 11/18  (322) -22 / 309 sct/sci 1 sct/sci 1 sct/sci 1

th 11/19  (323) -21 / 308 sct/sci 1 sct/sci 1 sct/sci 1

f 11/20  (324) -20 / 307 sct/sci 1 sct/sci 1 sct/sci 1

s 11/21  (325) -19 / 306

su 11/22  (326) -18 / 305
m 11/23  (327) -17 / 304 mps 1 mps 1 mps 1

t 11/24  (328) -16 / 303 mps 1 mps 1 mps 1

w 11/25  (329) -15 / 302 mps 1 mps 1 mps 1

th 11/26  (330) -14 / 301

f 11/27  (331) -13 / 300

s 11/28  (332) -12 / 299

su 11/29  (333) -11 / 298

m 11/30  (334) -10 / 297 rev 1 rev 1 rev 1

t 12/01  (335) -9 / 296 rev 1 rev 1 rev 1

w 12/02  (336) -8 / 295 sct/sci 2 sct/sci 2 sct/sci 2

th 12/03  (337) -7 / 294 mps 2 mps 2 mps 2

f 12/04  (338) -6 / 293 rev 2 rev 2 rev 2

s 12/05  (339) -5 / 292

su 12/06  (340) -4 / 291

m 12/07  (341) -3 / 290 rev 2 rev 2 rev 2

t 12/08  (342) -2 / 289 fom fom fom

w 12/09  (343) -1 / 288 rad
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